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JAMES A. NOYES, Director ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 

February 25, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000711 - Valman Drain, Unit 1, City of Los Angeles (3), 
Andrew Papac & Sons, in amount of $20,134.09. 
  
Project ID No. FCC0000837 - Gridley Drain and Sorenson Avenue Drain 
Channel Invert Access Ramps, Cities of Santa Fe Springs, and Lakewood 
(1 and 4), M. Ahmadi Construction & Engineering, Inc., in amount of $13,914.51. 
  
Project ID No. RDC0011265 - Atlantic Avenue - Phase 2, vicinity of Compton (2), 
Southern California Underground Contractors, Inc., in amount of $15,355.20.   

 
Project ID No. RDC0011410 - Carmenita Road over Coyote Creek, Cities of 
Cerritos and La Palma (4), P.K.B. Construction, Inc., in amount of $27,421.63. 
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Project ID No. RDC0011485 - Crenshaw Boulevard, City of Rolling Hills Estates 
(4), Excel Paving Company, in amount of $81,050. 
 
Project ID No. RDC0012952 - Westminister Avenue, City of Long Beach (4), Elite 
Bobcat Service, Inc., in amount of $62,905.75.  
 
Project ID No. RDC0013365 - Santa Fe Avenue, vicinity of Walnut Park (1), 
Security Paving Company, in amount of $20,000. 
 
Project ID No. RDC0013428 - Crenshaw Boulevard, et al., vicinity of Gardena 
(2), All American Asphalt, in amount of $23,100. 
 
Project ID No. RDC0013654 - Malibu Canyon Road, vicinity of Malibu (3), 
Sully-Miller Contracting Company, in amount of $33,948. 
 
Project ID No. RDC0014008 - Townsend Avenue, vicinity of East Los Angeles 
(1), Sully-Miller Contracting Company, in amount of $11,001.10. 
 
Project ID No. RMD1567041 - Barton Lane, et al., vicinities of Glendale, 
La Canada-Flintridge, La Crescenta, and Altadena (5), Security Paving 
Company, Inc., in amount of $31,830. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. FCC0000711, FCC0000837, RDC0011265, RDC0011410, RDC0011485, 
RDC0012952, RDC0013365, RDC0013428, RDC0013654, RDC0014008, and 
RMD1567041. 
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Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $11,001.10                   
to $81,050.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board’s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
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IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to the Department of Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
  
TS:pb 
O:\Section\Administration\Board\Ciw\02-04-03LTR.dot 
 
Enc. 11 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance  
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PROJECT ID NO. FCC0000711, VALMAN DRAIN, UNIT 1 (City of Los Angeles), 
Supervisorial District 3, Contractor:  Andrew Papac & Sons 

 
Project Description: 

 
Construction of a reinforced concrete pipe storm drain, catch basins, connector pipes, 
and appurtenances. 

 
Changes in Work: 
 
(1) Variations in Bid Quantities ($  4,260.00) 
(2) Modify Catch Basins 21,654.13 
(3) Stamped Asphalt Concrete   2,739.96 

  
 Total $20,134.09 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to allow for future installation of catch basin trash collectors, it will be 
necessary to increase the minimum depth of the catch basins from 3' 2" to 3' 8".  In 
addition, it will be necessary to further increase the depth of several catch basins in 
order to avoid interfering with utilities when the connector pipes are constructed.  This 
work was not shown on the plans. 
 
(3) It will be necessary to compensate the contractor for additional costs incurred to 
construct stamped asphalt concrete crosswalks in lieu of stamped concrete crosswalks, 
as shown in the plans. 
 
The costs for Item 1 will be based on contract unit prices.  A portion of the cost for Item 
2 and the cost for Item 3 were negotiated as provided in Subsection 3-2 of the contract 
specifications. The balance of the cost for Item 2 is stipulated in the contract 
specifications. 
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $532,829.00 
 Changes in work previously approved 
       by the Board  20,772.52 
 Changes in work to be authorized   20,134.09 
 
 Revised contract amount $573,735.61 
 
ERL:en 
O:\Projects\Flood\ValmanDrn (FCC0000711)\Board\CIW2.wpd 
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CHANGE IN WORK (AUTHORIZE) 
February 25, 2003 
 
 
 
PROJECT ID NO. FCC0000837, GRIDLEY DRAIN AND SORENSON AVENUE DRAIN 
CHANNEL INVERT ACCESS RAMPS (Cities of Santa Fe Springs and Lakewood), 
Supervisorial Districts 1 and 4, Contractor:  M. Ahmadi Construction & Engineering, Inc. 
 
Project Description:  
 
The construction of reinforced concrete channel invert access ramps, chainlink fence 
and gates, and other appurtenant work. 
 
Changes in Work: 
 
(1)    Unclassified Excavation                           $ 8,600.00 
(2) Subgrade Reconstruction       5,314.51 
 
 Total    $13,914.51 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to compensate the contractor 
for  removing unsuitable soil so that an access ramp could be properly constructed.  
Since the amount of soil to be removed will be greater than anticipated, the cost of this 
work will exceed the original estimate by the amount shown.   
 
(2)   Your Board previously approved a change in work for replacing saturated soil at 
Gridley Drain with crushed aggregate base.  The cost of this work will exceed the 
original estimate by the amount shown. 
 
The cost for Item 1 will be based on the contract unit price.  The cost for Item 2 will be 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications. 

 
No additional working days will be required because of these changes. 
 

 
 
 
 
 
 
 
 
 
 

-2A- 



Revised Contract Amount: 
 
 Original contract amount $181,810.00 
 Changes in work previously approved 
    by the Board   13,031.80  
 Changes in work to be authorized    13,914.51 
 
 Revised contract amount  $208,756.31 
 
LAT:pb 
O:\Projects\Flood\GridleyDrainandSorenson (FCC0000837)\Board\ciw2.wpd 
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CHANGE IN WORK (AUTHORIZE) 
February 25, 2003 
 
 
 
PROJECT ID NO. RDC0011265, ATLANTIC AVENUE - PHASE 2 (in the vicinity of 
Compton), Supervisorial District 2, Contractor:  Southern California Underground 
Contractors, Inc. 
 
Project Description:  
 
Reconstruction of roadway pavement, curb, gutter, sidewalk, driveways, alley 
intersections, and cross gutters; construction of RCP storm drain, manholes, catch 
basins, curb ramps, and bus pads; planting and pruning of parkway trees; and 
modification of traffic signals. 
 
Change in Work: 
 
Additional Pavement $15,355.20 
 
Description of Change: 
 
In order to meet existing field conditions, a thicker layer of asphalt pavement will be 
required along Atlantic Avenue.  The contractor is entitled to be reimbursed for the  cost 
associated with placing additional pavement.  
 
The cost for this item was negotiated per Subsection 3-2 of the contract specifications.  
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $1,030,820.00 
 Changes in work previously approved 
      by the Board  484,505.00 
 Changes in work to be authorized       15,355.20 
 
 Revised contract amount $1,530,680.20 
 
HK:pb 
O:\Projects\Road\AtlanticAvePhII (RDC0011265)\Board\CIW6.wpd 
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CHANGE IN WORK (AUTHORIZE) 
February 25, 2003 
 
 
 
PROJECT ID NO. RDC0011410, CARMENITA ROAD OVER COYOTE CREEK 
(Cities of Cerritos and La Palma) Supervisorial District 4,  
Contractor:  P.K.B. Construction, Inc. 
  
Project Description: 
 
Widening of an existing concrete bridge; widening and reconstruction of roadway 
pavement; reconstruction of driveways; construction of curb, gutter, sidewalk, and 
retaining walls; and installation of guardrail and chainlink fence.     
 
Changes in Work: 
 
(1) Provide Additional Traffic Control Measures   $  2,851.95 
(2) Provide Blockouts for Bearing Plate Wall Assemblies 6,659.86 
(3) Grind Bridge Deck       1,800.00 
(4)  Revise Striping Plan      1,299.82 
(5) Install Additional Pull Boxes       1,210.00 
(6) Provide and Relocate Additional K-Rails  13,600.00 
 

Total    $27,421.63 
 
Description of Changes: 
  
(1) Your Board previously approved a change in work to install flashing arrow signs on 
Carmenita Road to better direct traffic through the construction area. The cost of this 
work will exceed the original estimate by the amount shown. 
 
(2) Your Board previously approved a change in work to provide blockouts for the 
bearing plate assemblies at eight locations to prevent the bearing plate and anchor bolts 
from being encased in concrete. The cost of this work will exceed the original estimate 
by the amount shown. 
 
(3) Your Board previously approved a change in work to grind the existing bridge deck 
in order to create a smooth transition between the new and existing concrete surfaces. 
The cost of this work will exceed the original estimate by the amount shown. 
 
(4) In order to conform with the City of Cerritos requirements, it will be necessary to 
modify the street striping throughout the limits of the project.    
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(5) To meet the intent of the design, it will be necessary to install four additional pull 
boxes and to extend the electrical conduits at the four corners of the bridge to 
accommodate future bridge lights. This work is not  shown on the plans. 
   
(6) To improve traffic safety, the City of Cerritos required additional K-rail barriers 
during construction.  This work is not shown on the plans. 
 
The costs for Items 1 through 3 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications. The costs for Items 4 and 5 
were negotiated as provided in Subsection 3-2 of the contract specifications. The cost 
for Item 6 will be based on contract unit prices.  
 
One additional working day will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $1,777,373.41 
 Changes in work previously approved 
    by the Board  62,395.00 
 Changes in work to be authorized     27,421.63 
 
 Revised contract amount $1,867,190.04 
 
AD:pb 
O:\Projects\Bridge\CarmenitaRd (CC8960)\Board\CIW4.wpd 
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CHANGE IN WORK (AUTHORIZE) 
February 25, 2003 
 
 
 
PROJECT ID NO. RDC0011485, CRENSHAW BOULEVARD (City of Rolling Hills 
Estates), Supervisorial District 4, Contractor:  Excel Paving Company 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter, 
sidewalk, and driveways; construction of concrete block slough walls and parkway 
culverts; installation of wood rail fence and mulch materials; injection of hydrated lime 
slurry; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Remove Concrete Sidewalk $  6,500.00 
(2) Construct Leveling Course 65,500.00 
(3) Reconstruct Top of Catch Basin 2,600.00 
(4) Adjust Manhole 1,500.00 
(5) Replace Wooden Fence 8,300.00 
(6) Concrete Removal  (3,350.00) 
 
 Total $81,050.00 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to compensate the contractor 
for the removal of concrete sidewalk to facilitate future landscaping on Crenshaw 
Boulevard by the City of Rolling Hills Estate.  The cost for this work will exceed the 
original estimate by the amount shown. 
 
(2) Your Board previously approved a change in work to construct an asphalt concrete 
leveling course to smooth out numerous irregularities in the existing roadway pavement.  
The cost for this work will exceed the original estimate by the amount shown. 
 
(3) Your Board previously approved a change in work to reconstruct the top of an 
existing catch basin.  The cost for this work will exceed the original estimate by the 
amount shown. 
 
(4) To meet the intent of the design, it will be necessary to adjust six existing 
manholes.  This work was not included in the plans. 
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(5) To meet the intent of the design, it will be necessary to replace a damaged 
wooden fence.  This work is not shown on the plans. 
 
(6)  The quantity of concrete removal decreased by more than 25 percent of the 
estimate.  Therefore, in accordance with the specifications, the unit price for the 
remaining work was renegotiated.  The net result is a credit to the contract in the 
amount shown. 
 
The costs for Items 1 through 5 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  A portion of the cost for Item 6 
will be based on the contract unit price.  The balance of the cost for Item 6 was 
negotiated as provided in the Subsection 3-2 of the contract specifications. 

 
No additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $   938,920.78 
 Changes in work previously approved  
    by the Board     521,184.00 
 Changes in work to be authorized      81,050.00 
 
 Revised contract amount  $1,541,154.78 
 
EK:tn 
O:\Projects\Road\CrenshawBl (RDC0011485)\Board\ciw.doc 
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CHANGE IN WORK  
February 25, 2003 
 
 
 
PROJECT ID NO. RDC0012952, WESTMINSTER AVENUE (City of Long Beach),  
Supervisorial District 4, Contractor:  Elite Bobcat Service, Inc. 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement; reconstruction of curb, gutter, 
sidewalk, and driveways; construction of bus pads and curb ramps; and modification of 
traffic signals. 
 
Changes in Work: 
 
  (1) Reimbursement for Caltrans Encroachment Permit $     720.00 
  (2) Install Informational Signs 650.00 
  (3) Construct Leveling Course 10,800.00   
  (4) Additional Curb and Gutter 5,685.75 
  (5) Additional Work 11,050.00 
  (6) Repair Sinkhole 17,200.00 
  (7) Bus Pad Modifications 2,500.00 
  (8) Delay Due to Damaged Equipment 12,800.00 
  (9) Modifiy Existing Traffic Signal System 17,700.00 
(10) Delete Video Detection System (16,500.00) 
(11) Paint Traffic Island Noses       300.00 
 
 Total $62,905.75 
 
Description of Changes: 
 
The City of Long Beach is financing this project and will reimburse Public Works for the 
following changes: 
 
(1) As stated in the contract specifications, it will be necessary to reimburse the 
contractor for the Caltrans encroachment permit fee. 
 
(2) In order to mitigate traffic impacts, two information signs will be installed to advise 
motorists of the construction.  This work is not shown on the plans. 
 
(3) The existing roadway pavement contains numerous irregularities at various 
locations.  Therefore, it will be necessary to construct a leveling course in order to 
provide a smooth base for the final pavement.  This work is not shown on the plans. 
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(4) The City of Long Beach has requested installation of additional curb and gutter at 
various locations.  This work is not shown on the plans. 
 
(5) The City of Long Beach has requested additional work for the future street 
improvements which includes installation of 3” diameter PVC sleeves, using cement 
slurry rather than crushed miscellaneous base for trench backfill, and additional AC   
pavement.  This work is not shown on the plans. 
 
(6) The City of Long Beach has requested repair of a large sinkhole on Studebaker 
Road, 665’ north of Westminster Avenue.  This work is not shown on the plans. 
 
(7) In order to expedite construction of bus pads to minimize impacts on residents, the 
City of Long Beach has requested substitution of cement slurry for crushed 
miscellaneous base and  the use of higher strength concrete. 
 
(8) During cold milling, the contractor struck an abandoned, unmarked pressure pad 
detector and damaged his equipment.  The pressure pad detector is not shown on the 
plans and was covered with asphalt concrete pavement; therefore, it will be necessary 
to compensate the contractor for the lost time and for equipment repair. 
 
(9) The City of Long Beach has requested to that the existing traffic signal system be 
upgraded.  This work is not shown on the plans. 
 
(10) The City of Long Beach has requested deletion of video detection system from the 
contract.  This equipment has been delivered to the site.  Therefore, it will be necessary 
to compensate the contractor for the restocking charge that will be incurred. 
 
(11) The City of Long Beach has requested that eight traffic island noses be painted.  
This work was not shown on the plans. 
 
The cost for Item 1 is stipulated in the contract specifications.  The costs for Items 2, 4,  
5 through 9, 11, and a portion of the costs for Item 10 will be based on time and 
materials methods as provided in Subsection 3-3 of the contract specifications.  The 
costs for Item 3 and the balance of Item 10 will be based on contract unit prices. 
 
Ten additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $502,859.36 
 Changes in work to be authorized   62,905.75 
 
 Revised contract amount $565,765.11 
 
EK:en 
O:\Projects\Road\Westiminster Ave (CC9030)\ciw.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 25, 2003 
 
 
 
PROJECT ID NO. RDC0013365, SANTA FE AVENUE (in the vicinity of  
Walnut Park), Supervisorial District 1, Contractor:  Security Paving Company 
 
Project Description: 
 
Roadway resurfacing; reconstruction of curb, gutter, sidewalk, driveways, and an alley 
intersection; tree removal and planting; and modification of traffic signals.   
 
Change in Work: 

 
Reconstruction of curbs, gutters, walks, and aprons. $20,000.00 

  
Description of Change: 
 
During excavation and preparatory work for the street widening and reconstruction, an 
interfering Pacific Bell vault, which was not shown on the plans, was discovered.  It will 
be necessary to reconstruct the curbs, gutters, walks, and aprons in their original 
location until Pacific Bell completes the relocation of the vault.  This work is necessary 
to minimize the inconvenience to the local businesses and residents. 
 
The cost of this change will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The Department will seek reimbursement 
from Pacific Bell for this cost. 
 
Four additional working days will be added to the original contract in order to 
accommodate this work. 
   
Revised Contract Amount: 
 

Original contract amount $528,724.40 
Change in work to be authorized   20,000.00 

 
Revised contract amount $548,724.40  

 
BLS:en 
O:\Projects\Road\SantaFeAve (RDC0013365)\Board\Ciw2.doc 
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CHANGE IN WORK (AUTHORIZE) 
February  25, 2003 
 
 
 
PROJECT ID NO. RDC0013428, CRENSHAW BOULEVARD, ET AL. (in the vicinity of 
Gardena), Supervisorial District 2, Contractor:  All American Asphalt 
 
Project Description: 
 
Resurfacing of roadway pavement; reconstruction of curb, gutter, sidewalk, and 
driveways; construction of curb ramps and bus pads; installation of landscaping and 
irrigation system; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Additional Work to Preserve Existing Trees    $12,200.00 
(2) Upgrade Remote Control Valve      10,300.00 
(3) Solar Panel Enclosure            600.00 
 
 Total          $23,100.00 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work for landscaping modifications to 
preserve existing trees along Manhattan Beach Boulevard adjacent to Alondra Park.  
The cost for this work will exceed the original estimate by the amount shown. 
 
(2) To meet the intent of the design, it will be necessary to upgrade the remote control 
valve system by adding control valve drip filters and concrete valve boxes at nine 
locations. 
 
(3) To protect a solar panel, it will be necessary to install a stainless steel enclosure.  
This work is not shown on the plans. 
 
The costs for Items 1 through 3 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications. 
 
Six additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount      $657,379.05 
 Changes in work previously approved 
    by the Board         159,902.00 
 Changes in work to be authorized         23,100.00 
 
 Revised contract amount       $840,381.05 
 
EK:tn 
O:\Projects\Road\CrenshawBlvdEtAl (RDC0013428)\Board\ciw.doc 
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CHANGE IN WORK (AUTHORIZE) 
February 25, 2003 

 
  
 

PROJECT ID NO. RDC0013654, MALIBU CANYON ROAD (in the vicinity of Malibu), 
Supervisorial District 3, Contractor: Sully-Miller Contracting Company  
 
Project Description: 
 
Roadway resurfacing, striping, and pavement markings.  
 
Changes in Work:  
 
(1)    Recessed Pavement Markings $17,100.00 
(2)    Asphalt Concrete Pavement (Dig-outs)  16,848.00 
 

Total $33,948.00 
 
Description of Changes: 
 
(1)  In order to meet the intent of the design, it will be necessary to install recessed 
pavement markers throughout the project.  This work is not shown on the plans. 
 
(2) It will be necessary to remove and repave additional areas of asphalt pavement on 
Malibu Canyon Road that have deteriorated since the project was in the planning 
stages.  This work is not shown on the plans.   

 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 will be based on contract unit prices. 
 
Three additional working days will be required because of these changes. 

 
Revised Contract Amount: 
 

Original contract amount $495,675.00 
Changes in work to be authorized       33,948.00 

 
Revised contract amount $529,623.00 
  

CM:pb 
O:\Projects\Road\MalibuCynRd (RDC0013654)\Changes\CIW-1.wpd 
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CHANGE IN WORK (AUTHORIZE) 
February 25, 2003 

 
  
 

PROJECT ID NO. RDC0014008, TOWNSEND AVENUE (in the vicinity of East 
Los Angeles), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company  
 
Project Description: 
 
Roadway reconstruction; reconstruction of curb, gutter, sidewalk, and driveways; 
furnishing and installing street lights; traffic signal relocation; and root pruning, removal, 
and planting of trees.  
 
Changes in Work:  
 
(1) Furnish and Install LED Kits  $  3,500.00 
(2)    Asphalt Concrete Repairs 5,000.00 
(3)    Sidewalk and Driveway Reconstruction    2,501.10 
 

Total $11,001.10 
 
Description of Changes: 
 
(1) It will be necessary to install traffic signal LED kits at the intersection of Townsend 
Avenue and 1st Street in order to accommodate the battery back-up system.  This work 
is not shown on the plans. 
 
(2) Due to poor soil conditions, six areas of base course asphalt concrete failed.  
These areas will need to be removed and repaved before the top course application.  It 
will be necessary to compensate the contractor for the additional work resulting from 
these conditions. 
 
(3) Due to drainage problems discovered after construction, it will be necessary to 
remove and reconstruct portions of the sidewalk and driveways for two residences on 
Townsend Avenue.  The contractor is entitled to be compensated for this additional 
work. 
 
The costs for Items 1 and 2 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 3 will be based on 
contract unit prices. 

  
Seventeen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $201,235.00 
Changes in work previously approved  
   by the Board         18,750.00 
Changes in work to be authorized     11,001.10 

 
Revised contract amount $230,986.10 
  

CM:pb 
O:\Projects\Road\TownsendAve (RDC0014008)\Board\CIW-2.wpd 
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CHANGE IN WORK (AUTHORIZE)     
February 25, 2003 
 
 
 
PROJECT ID NO. RMD1567041, BARTON LANE, ET AL. (in the vicinities of Glendale, 
La Canada-Flintridge, La Crescenta, and Altadena), Supervisorial District 5,  
Contractor:  Security Paving Company, Inc. 
 
Project Description: 
 
Resurfacing of roadway pavement; reconstruction of curb, gutter, cross gutters, 
sidewalk, and driveways; construction of curb ramps; removal, root pruning, and 
planting of parkway trees; and modification of traffic signals. 
 
Changes in Work: 
 
(1) Additional Mobilization Costs $10,000.00 
(2) Remove and Replace Concrete Curb 7,850.00 
(3) Reconstruct Driveway 3,500.00 
(4) Remove and Replace Plant Trees 10,400.00 
(5) Reimbursement for Encroachment Permit        80.00 
  

Total $31,830.00 
 
Description of Changes: 
 
(1)  Work was suspended on several streets to allow the Lincoln Water Company to 
install waterlines.  Also, the City of Glendale requested that work within the City be 
postponed until after January 1, 2003.  The contractor must be compensated for 
additional mobilization costs. 
 
(2) In order to construct new driving aprons, the concrete curb must also be 
reconstructed.  This work was not included in the contract. 
 
(3) In order to match the new curb elevation, it will be necessary to reconstruct the 
driveway at 3081 La Corona Avenue.  This work was not shown on the plans. 
 
(4) It will be necessary to remove and replace 13 trees which are in poor condition and 
can no longer be effectively maintained.  This work is not shown on the plans. 
 
(5) As stipulated in the contract specifications, it will be necessary to reimburse the 
contractor for the cost of an encroachment permit.  
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The costs for Items 1 and 3 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.   The costs for Items 2 and 4 will be based 
on contract unit prices.  The cost for Item 5 was negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
Four additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,574,680.60 
Changes in work to be authorized      31,830.00 

 
Revised contract amount $1,606,510.60 

 
ERL:tn 
O:\Projects\Road\BartonLnEtAl (RMD1567041)\Board\CIW1.wpd 
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